



DEPARTMENT OF THE AIR FORCE

Headquarters Electronic Systems Center (AFMC)
Hanscom Air Force Base, Massachusetts

MEMORANDUM FORSEE DISTRIBUTION

22 Feb 1996

FROM: PEO C3S PM TRCS
SFAE-C3S-TRC-BMD
Ft. Monmouth, NJ 07703

ESC/TG-4
175 Vandenberg Dr., Bldg 1630
Hanscom AFB, MA 01731

SUBJECT: JTIDS Class 2M Programmatics Working Group (PWG) Meeting #2 [8 Feb 1996]
Minutes

1. LTC F. Horaj (ESC/TG-4) opened this second meeting with a status update and thanked attendees for their continuing excellent support. Recent meetings by the Test Coordination Working Group (TCWG) and Cost Working Group (CWG) have been very positive with the establishment of detailed plans of attack for their respective areas. Results will be presented to the Product Support (PS) IPT Co-Chairs, Col W. Jaissle (SAIS-C4A) and Col B. Queen (SAF/AQI) at the second Product Support IPT meeting scheduled for 13 Feb.
2. Lt J. Nance reviewed the status of Action Items (AI) resulting from the various 2M DAB Working Group meetings to date.
 - a. Analysis of Contractor Logistics Support (CLS) vs organic (reference DWG-AI-001) on track for 1 Apr 96.
 - b. Investigation of Army MANPRINT requirements (reference DWG-AI-002, 3, 4) is closed. Manpower Estimate Report (MER) updates should be minimal with data to be collected concurrent with testing and report to be prepared at same time as Developmental Testing (DT) / Operational Testing (OT) reports **AI closed**
 - c. Program Office Estimate (POE) development schedule reviewed and major milestone identified (reference CWG-AI-001) **AI closed**
 - d. Since the JTIDS Class 2M program is ACAT 1D, the Army Service Acquisition Review Council (ASARC) Coordination Team (ACT) guidelines will follow the Overarching IPT (OIPT) process to the Defense Acquisition Board **AI closed**
 - e. Since JTIDS 2M key performance parameters cited in Acquisition Program Baseline (APB) and Operational Requirements Document (ORD) are not expected to change, a request for a paper Joint Requirements Oversight Council (JROC) will be made to the PS IPT. Action PWG-AI-002 remains open.
 - f. Mr. W. Hennessey (CNO N62) responded earlier that the Navy doesn't feel it is appropriate for MIDS to be combined with the JTIDS Class 2M DAB effort (reference PWG-AI-003). **AI closed.**

- g. LTC F. Horaj stated he would continue to investigate the Cost and Operational Effectiveness Analysis (COEA) waiver process. Action PWG-AI-004 remains open.

NOTE: Since the 8 Feb 96 meeting, in discussions with the Office for Aerospace Studies, Kirtland AFB (AF COEA experts), the recommended waiver process will be to follow the OIPT process and request from USD(A&T) a COEA waiver.

3. Status of Cost Analysis Requirements Document (CARD) was discussed. The CWG is currently investigating a Service Cost Position based on approximately half of the requirements being met by JTIDS Class 2M terminals and the remaining requirements being met by MIDS LVT(2) terminals. The CWG recommends the CARD be structured to reflect this with the JTIDS Class 2M specific portion as Annex A and the MIDS LVT(2) specific portion as Annex B of the CARD.
4. To round out the full picture of the Army Link 16 program, it is recommended that some discussion of MIDS LVT(2) be added to the Single Acquisition Management Plan (SAMP), Acquisition Strategy, and Support/ Sustainability documentation.
5. Mr A. Hartwell presented latest schedules for 2M DAB Key Events and service-produced DAB deliverable documents.
6. It was noted that an initial OIPT meeting was tentatively set for 3 Apr 96. The group agreed an OIPT meeting to establish a baseline schedule and documentation was prudent. Mr. Y. Shin (OUSD(A&T)/API) felt that there was no need for a second OIPT meeting six months prior to the DAB and based on this input, the 2M DAB Key Events Schedule was modified to reflect this.
7. Mr. Y. Shin questioned the purpose of the Air Force-unique requirement of an Acquisition Strategy Panel and recommended this function be performed within the IPT framework. An action was taken by LTC F. Horaj to investigate this matter.
8. Results from the Test Coordination Working Group reported that Air Force Operational Test and Evaluation Command (AFOTEC) and Operational Evaluation Command (OEC) agreed to prepare a single Operational Test (OT) report to support the DAB.
9. For planning purposes, it was agreed that the Single Acquisition Review Council (SARC)/Final OIPT meeting be set for around 4 Mar 97 which results in a placeholder DAB date of 18 Mar 97. All other documentation and event dates would be adjusted to be based on these planning dates.
10. The resulting action items were recorded:

<u>Action Item</u>	<u>OPR</u>	<u>Due Date</u>	<u>Tracking #</u>
Notify OSD/PA&E and Army ASARC representatives of upcoming 13 Feb PS IPT meeting	LT J. Nance ESC/TG-4	8 Feb 96	PWG-AI-005
Investigate COEA waiver Process	LTC Horaj ESC/TG-4	Next PWG	PWG-AI-006

<u>Action Item</u>	<u>OPR</u>	<u>Due Date</u>	<u>Tracking #</u>
Investigate how to incorporate the AF-unique requirement of an Acquisition Strategy Panel into the PS IPT framework	LTC Horaj ESC/TG-4	Next PWG	PWG-AI-007

The next PWG meeting has not yet been scheduled.

//signed//
LTC Patrick Short
PM TRCS
Programmatics WG Co-Chair

//signed//
LTC Frank Horaj
ESC/TG-4
Programmatics WG Co-Chair

Distribution

Attachments:

1. Top level key events and documentation schedule
2. Attendance

DISTRIBUTION

Name

LTC F. Horaj
LTC P. Short
Maj M. McGovern
LTC C. Mayfield
Mr. J. Lennihan
CDR R. Drake
Mr. A. Newman
Ms. J. Ferguson
Mr. Y. Shin
Mr. R. Koval
LTC K. Kraus
Mr. W. Hennessy
Maj E. Johnson
Ms. S. Micklon
Ms. K. Collier
Mr. H. Pittner

Organization

ESC/TG-4
PM TRCS
SAF/AQPC
ODISC4-C4T
SARD-DE
OPNAV N62N
ODASD(C3)/T&TC3
ODASD(C3)/S&NC3
OUSD(API)
PEO C3S
J8/ATD
CNO N62
DACs-DPA(PAE)
PEO C3S LNO
PEO C3S LNO
OUSD(A&T) DTSE&E/SE

ATTACHMENT 1

(A) Top Level Key Events Schedule & (B) Top Level Documentation Schedule


JTIDS Class 2M MS III DAB Top Level Key Events Schedule

Months in Fiscal Year

Task Name	1996								1997															
	M	A	M	J	J	A	S		O	N	D	J	F	M	A	M	J	J	A	S	O			
Initial OIPT Meeting	◇ 3 Apr 96																							
Acquisition Strategy Decision									◇ DAB - 150d															
Staff Docs Thru Services/PS IPT Coord									◇ DAB - 90d															
AFCAIG/CEAC Review									◇ DAB - 66d															
OSD CAIG									◇ DAB - 35d															
JROC									◇ DAB - 28d															
OT and DT Reports Due to DOT&E									◇ NLT DAB - 40d															
Final SAMP to OSD									NLT DAB - 28d															
SARC/OIPT									◇ DAB -14d															
2M MS III DAB									◇ DAB															

JTIDS Class 2M MS III Service-Produced DAB Deliverable Documentation Schedule

Months in Fiscal Year



Attachment 2 - Attendance

<u>Name</u>	<u>Organization</u>
LTC F. Horaj	ESC/TG-4
LTC P. Short	PM TRCS
Lt J. Nance	ESC/TG-4
Mr. A. Hartwell	ESC/TG-4
Mr. J. Myslinski	PM TRCS
Ms. K. Collier	PEO C3S LNO
Mr. Y. Shin	OUSD(A&T)/AH
Ms. D. Cesare	PM TRCS
Mr H. Pittner	OSD/DTSE & E/SE
Ms. S. Micklon	PEO C3S LNO
CDR R. Drake	OPNAV N62N
Mr. H. Pittner	OUSD(A&T) DTSE&E/SE