



## DEPARTMENT OF THE AIR FORCE

Headquarters Electronic Systems Center (AFMC)  
Hanscom Air Force Base, Massachusetts

MEMORANDUM FOR SEE DISTRIBUTION

20 Feb 1996

FROM: PEO C3S PM TRCS  
SFAE-C3S-TRC-BMD  
Ft Monmouth, NJ 07703

ESC/TG-4  
175 Vandenberg Dr., Bldg 1630  
Hanscom AFB, MA 01731

SUBJECT: JTIDS Class 2M Documentation Working Group Meeting #2 [24 Jan 1996] Minutes

1. LTC Horaj (ESC/TG-4) and LTC Short (PM TRCS) opened the second Documentation Working Group (DWG) meeting and thanked the attendees for their support. It was noted that the turn out to the meeting was lower than anticipated. The JTIDS Class 2M Product Support (PS) IPT philosophy is to notify all members of meeting schedules and agendas, and for members to attend the meetings of their choosing. Lack of attendance signifies that the respective PS IPT member feels that meeting is dealing with non-contentious issues.
2. The SAMP outline was reviewed by LTC Horaj. ESC/TG-4 is required to submit a SAMP to SAF/AQ at the end of February 1996. No JTIDS Class 2/2H SAMP is required according to SAF/AQXA. The JTIDS Joint Program Office (JPO) will develop a Class 2M SAMP for submission. Due to the program maturity, many of the key issues will not be decided until later this year. Therefore, the JTIDS JPO will prepare a draft SAMP with the most current information available. To assist with this draft, Mr. LaRue (ESC/TG-4) tasked OPRs for input from their SAMP section(s) by 29 Jan. The inputs from the OPRs is due on 8 Feb to meet ESC/TG-4's internal coordination requirements. LTC Horaj commented the draft SAMP will continue to be updated and worked on until final draft is submitted later this year.
3. Ms Zelko (HQDA/ODCSPER) expressed concern how the various aspects of the Army MANPRINT program will be factored into the SAMP. LTC Short noted that less than a year ago the Army had prepared a MER for the Class 2M LRIP DAB and it had been factored into the IPS. Any updates to the Army MER for the upcoming DAB will be reflected in the SAMP.
4. Capt Pierson (USAF/AIA) asked how the classified STAR will be incorporated into the unclassified SAMP. LTC Horaj stated a similar method of handling classified material from the last DAB would be used this time. Classified material will be referenced in the unclassified documentation. Classified information will be placed in attachments and kept separate from the unclassified document.

5. Mr. Newman (ODSAD(C3I)/T&TC3) commented that the work to date looked good but warned that March 1997 is closer than most people think. Mr. Newman recommended that the WG be prepared for issues and problems to come in out of the blue.
6. The working group reached these decisions:
  - Decided on the recommended DAB deliverable documentation for the PS IPT Co-Chairs (Attachment 1)
  - The SAMP outline is approved as is but remains flexible
  - Army will use the SAMP in place of their Modified IPS
  - This working group will become inactive and any remaining action items and issues will be transferred to the Programmatic Working Group.

#### **A Old Action Items**

<b><u>Action Item</u></b>	<b><u>OPR</u></b>	<b><u>Due Date</u></b>	<b><u>Tracking #</u></b>
Initial look at analysis of contractor Logistic Support (CLS) vs organic.	LTC Short PM TRCS	1 Apr 96	DWG-001
Investigate Army MANPRINT requirements and impacts for a MS III DAB, and how they can be addressed with the SAMP	Ms. Zelko HQDA, ODCSPER	24 Jan 96	DWG-002 <b>CLOSED</b>

#### **B. New Action Items**

<b><u>Action Item</u></b>	<b><u>OPR</u></b>	<b><u>Due Date</u></b>	<b><u>Tracking #</u></b>
PM TRCS to contact DCSOPS-FDE on MER update	LTC Short PM TRCS	6 Feb 96	DWG-003
PM TRCS to meet with Ms Zelko, ODCSPER, to review DT/OT Schedule	LTC Short PM TRCS	24 Jan 96	DWG-004 <b>CLOSED</b>

Any remaining Documentation working group issues or action items will be addressed in the Programmatic working group meeting scheduled for Feb 6, 0900-1200 at the ANSER Conference room , 8th floor, Crystal Gateway 3.

//signed//  
LTC Patrick Short  
PM TRCS  
Documentation WG Co-Chair

//signed//  
LTC Frank Horaj  
ESC/TG-4  
Documentation WG Co-Chair

Distribution

Attachments

1. Recommended DAB Deliverable Documents
2. Attendance

## **DISTRIBUTION**

### **Name**

Capt Heather Pierson  
LTC Frank Horaj  
Lt Joe Nance  
Mr. James LaRue  
Ms. Marjorie Zelko  
LTC Karl Kraus  
Mr. A. Newman  
Mr. Frank Kozisek  
Mr. Helmut Schelenz  
LTC C. Mayfield  
Mr. Bartlett & Ms N. Richmond-Loo  
Mr. Hans Pittner  
Mr. R. Bulmer  
Mr Y. Shin  
Mr. Symalla  
Mr. Eric Stern  
Ms. Song Micklon  
LTC P. Short  
Ms. Debbie Cesare  
Maj Mike McGovern  
Dr. J. Linnehan  
Mr. Fred Meyers

### **Organization**

497 IG/INOA  
ESC/TG-4  
ESC/TG-4  
ESC/TG-4  
HQDA, ODCSPER  
Joint Staff - J8 ATD  
ODASD(C3)/T&TC3  
ODCSLOG  
ODCSLOG  
ODISC4-C4T  
OSD/ P&R  
OUSD(A&T) DTSEE  
OUSD(A&T)/DP  
OUSD(API)  
OUSD(DT) DTSE&E  
PEO C3S  
PEO C3S LNO  
PM TRCS  
PM TRCS  
SAF/AQPC  
SARD-DE  
OUSD(A&T) DTSEE

## **Attachment 1 - Recommended DAB Deliverable Documentation**

The Documentation WG recommends the services produce and deliver the following documentation for the Milestone (MS) III DAB:

**Documents to be Produced by the Program Manager:**

Joint Test & Evaluation Plan (JTEMP)	ESC/TG-4
Acquisition Program Baseline (APB)	ESC/TG-4
Single Acquisition Management Plan (SAMP)	ESC/TG-4
Cost Analysis Requirements Description (CARD)	ESC/TG-4

**Remaining Documents to be Produced by the Services:**

Developmental Test & Evaluation Report	AMSAA
Initial Operation Test & Evaluation (IOT&E)	OEC
Multi-Service Operational Test III (MS-OT-III)	AFOTEC
Operational Requirements Document (ORD)	TRADOC
Service Cost Position	CEAC

## **Attachment 2 - Attendance**

<b><u>Name</u></b>	<b><u>Organization</u></b>
Capt Heather Pierson	497 IG/INOA
LTC Frank Horaj	ESC/TG-4
Lt Joe Nance	ESC/TG-4
Mr. James LaRue	ESC/TG-4
Ms. Marjorie Zelko	HQDA, ODCSPER
LTC Mayfield	ODISC4-C4T
Mr. Fred Meyers	OUSD(A&T) DTSEE
Ms. Song Micklon	PEO C3S LNO
Ms. Debbie Cesare	PM TRCS
Maj Mike McGovern	SAF/AQPC
Mr. Al Newman	ODASD(C3)/T&TC3
Mr. Hans Pittner	OUSD(A&T) DTSEE