



DEPARTMENT OF THE AIR FORCE

Headquarters Electronic Systems Center (AFMC)
Hanscom Air Force Base, Massachusetts

MEMORANDUM FOR SEE DISTRIBUTION

FROM: PEO C3S PM TRCS
SFAE-C3S-TRC-BMD
Ft Monmouth, NJ 07703

ESC/TG-4
175 Vandenberg Dr., Bldg 1630
Hanscom AFB, MA 01731

SUBJECT: JTIDS Class 2M Test Coordination Working Group Meeting #2 [5 Feb 1996]
Minutes

1. General

The second meeting of the 2M DAB Product Support IPT Test Coordination Working Group (WG) was held on 5 Feb 96 at the ANSER Meeting Facility in Crystal City, VA. Representatives from PEO C3s LNO, SAF/AQII, J8/ATD, DOT&E, DTSE&E, AF/TE, BMDO, PM-TRCS, the JPO, OEC and ANSER attended the meeting.

The purpose of the meeting was to address the following agenda items:

- Develop a schedule from test completion to the MS III DAB
- DOT&E: Determine documents and inputs required for BLRIP.
- Address Action Items from TCWG #1.

2. Results

Maj Nunley, IPT Test Coordination WG Co-chair briefed the Action items from TCWG #1 and reviewed the test schedule. The test report schedule is a tight critical path with little "slack" time.

In response to TCWG AI #004, OEC indicated a draft Test & Evaluation Report (TER) will be available to DOT&E in February 97. Mr. Fisher, DOT&E accepted an action to verify a draft TER will be acceptable to DOT&E. DOT&E will require approximately 30 days to review the TER and release a BLRIP report (based on preliminary data). The BLRIP report is due a minimum of 10 days prior to the DAB (21 Jan 97).

The TER schedule, based on a Mar 97 DAB is:

2M OT	15 Oct - 9 Nov 96
Draft TER to DUSA (OR)	16 Jan 97
DUSA (OR) Review	16 - 21 Jan 97
DOT&E Review	21 Jan - 21 Feb 97
BLRIP Report	21 Feb 97
2M MS III DAB	Mar 97

The Patriot Engagement Control Station (ECS) will not be 2M / Link 16 capable by the 2M OT in Oct-Nov 96.

LTC Short (PM-TRCS) indicated Ground-to-Ground links will exist between several Army platforms; FAAD, Patriot and the Air Defense Tactical Operations Center (ADTOC) at Theater level.

Maj Young, AF/ TEP briefed AFOTEC will be able to brief MS-OT III results in time for the DAB, but their goal is to release the OT report by 60 days after the conclusion of testing. The report is approved by Gen. Harrison and briefed to LtGen Leaf who approves it for release to DOT&E. The total process will require approximately 65 days.

The group discussed AFOTEC and OEC writing a single, combined OT report as was done with Joint STARS. A single OT report would simplify the coordination process. It would be issued jointly by OEC and AFOTEC, proceed simultaneously to DUSA(OR) / JROC, then to DOT&E. AF\TE Maj Young, AF\TEP accepted the action to work with OEC and DUSA (OR) to resolve the single report issue (see Action Items). He later advised the group AFOTEC was planning to generate a single report with OEC. MAJ Brown indicated he would check on the mechanics of preparing a joint report and advise Maj Nunley in time to brief the Key Personnel - Co-chairs meeting on 13 Feb 96.

In addition to the OT report, AMSAA's Independent Evaluation Report (IER) is used by OEC, DOT&E and DTSE&E who uses it to generate a risk assessment.

Mr. Fisher, DOT&E indicated that agency needs the data as early as possible (preferably by 27 Nov 96) in order to write an independent review of the system.

Mr. Shanahan from indicated DTSE&E requires the report a(separate reports for each test), rather than data. AMSAA is currently writing a Detailed test Plan (DTP) to support these individual DT events and plans to have it ready by 9 Feb 96.

The final OTRR is scheduled for 10 Oct 96. The next TIWG is planned for mid-March and the announcement will be distributed shortly.

3. Action Items

<u>AI #</u>	<u>OPR</u>	<u>Description</u>	<u>Due Date</u>
TCWG-AI-001	PM-TRCS /AMSAA	Provide planned date the IER will be available	5 Feb 96
TCWG-AI-002	JPO / AFOTEC	Provide planned availability date for MSOT report	5 Feb 96
TCWG-AI--003	OEC	Confirm date (Jan 97) TER will be provided to DUSA(OR)	Confirmed at meeting
TCWG-AI-004	PM-TRCS /DUSA(OR)	Confirm date TER will be provided to DOT&E	Draft will be provided in Feb 97
TCWG-AI-005	JPO/ DOT&E	Confirm date DOT&E will provide BLRIP Report to DAB	5 Feb 96
TCWG-AI-006	PM-TRCS / OCDPERS	Crosswalk between DT/OT event and MANPRINT domains	13 Feb 96
TCWG-AI-007	DOT&E	Verify draft TER will be acceptable input for review & BLRIP report	13 Feb 96
TCWG-AI-008	AF\TEP, OEC, DUSA(OR)	Resolve single vs two OT reports (2M OT and MS-OT III)	13 Feb 96

LTC Patrick Short
PM TRCS
Test Coordination WG Co-Chair

Maj Randy Nunley
ESC/TG-4
Test Coordination WG Co-Chair

Distribution

Note: Minutes were not distributed due to events that transpired between the meeting date and the date of publication

Attachments

1. Attendance

Attachment 1 - Attendance

Name

Bradford, Mr. Robert
Brown, Maj Neil
Kraus, LTC Karl
McGovern, Maj Mike
Micklon, Ms. Song
Myers, Mr. Fred
Nunley, Maj Randy
Pittner, Mr. Hans
Roberson, Lt Nicole
Shanahan, Mr. Raymond
Short, LTC Patrick
Yu, Mr. Richard

Organization

ARES/BMDO
USA OEC
Joint Staff (J8 ATD)
SAF/AQPC
PEO C3S LNO
OUSD(A&T) DTSEE
ESC/TGB
OUSD(A&T) DTSE&E/SE
ESC/TG-4
OUSD(A&T) DTSE&E/T&E
PEO C3S PM-TRCS
OUSD(A&T) DTSE&E/T&E